
AGS MAINTENANCE/MODIFICATIONS/REPAIRS
RESULTS

OF
AUGUST 26, 1998 to September 2, 1998 SHUTDOWN

R. Zaharatos - September 1, 1998

SHUTDOWN SCHEDULE

This shutdown period jobs schedule was initiated by a ground fault in the Booster F6 Septum
Magnet and the subsequent estimate of several days to replace the septum with the spare.  An
additional failure involving a water leak of the V1Q1 Magnet for FEB resulted in a schedule change
back to HEP for SEB.  Therefore, in addition to utilizing this period for other repairs and
maintenance, additional jobs were scheduled to prepare for SEB.

PRIMARY JOBS
C Complete IP In-process CAN Canceled RS Reschedule

AGS RING SYSTEMS

C 1. Backflush F5 Septum and F10 Ejector.
C 2. Inspect Siemen's Generator welds.
C 3. Repair F5 Flag drive.
C 4. Install new F10 Flag camera and cables.
C 5. Repair G20 Wall Monitor.
C 6. Restore Switchyard vacuum between 002 and 039 valves.
C 7. Clear short at I20 RF cavity d/s marmon clamp.
C 8. Replace DE RF feedback amp..

BOOSTER RING SYSTEMS

C 1. Replace F6 Septum Magnet with spare.
C 2. Repair BPM's
C 3. Repair RLRM beam inhibit.

AGS COMPLEX

C 1. Clean Cooling Towers 2,3,4, and G-2.



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Access Controls: D. Meany (Ext. 5329, [0361], A. McGeary (Ext. 2053 [0554])

For Maintenance Period September 1, 1998 Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

 C   1 Booster 4 hrs. 6 Months security check

 C   2 AGS Ring 4 hrs. 6 Months security check

 C   3 SEB SWYD 4 hrs. 6 Months security check

 C   4 C4 EXP 1 hr. Chipmunk in place, check paddle

 C   5 C5 EXP 2 hrs. Reinstall chipmunk, and rad paddle

 C   6 U D/S Gate 4 hrs. Investigate U D/S Gate wiring fault

 C   7 AGS Fan Hse 1 hr. Check B Fan House Chipmunk

 C    8 SEB SWYD 1 hr. Look into problem with SWYD D/S Gate Locksmiths      Yes



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Beam Components: D. Lehn (Ext. 4542 [4376]), T. Russo (Ext. 7330 [4201])

For Maintenance Period September 1, 1998 Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C     1 AGS Ring 45 min. Back flush F5 and F10

C     2 Booster Ring 30 min. Install Rad Hard Kiltons at F-6 (2) as per

(R. Sanders)

C     3 SW Yard 15 min. Disable DF-146 Flag for repair at later date   (Hock)



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM
JOBS SCHEDULING REQUEST

GROUP:   Instrumentation: T. Curcio (Ext. 4659 [4270], T. Russo (Ext. 7330 [4201])

For Maintenance Period September 1, 1998

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

 C      1 AGS Ring 4 hrs. F10 Video - Install new setup -
Cables/mounts/light/setup

HP/Riggers
Maybe

Necessary

 C      2 AGS Ring 30 mn Adjust or replace waterflow cameras at F5 & F10
as necessary

 C      3 Booster Ring Support F Sector Bakeout - Repairs as necessary

 C      4 AGS Ring 10 mn Remove and replace copper cubes for dosimetry
test

HP

C       5 Switchyard 10 hrs. Repair/Adjust or replace as necessary the
following cameras - AF124, DF146, CF223,
AF238, AF171, BF328, BF387, DF215

HP

 



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Mechanical Services – J. DeBoer Ext. 4668 [4250], E. Dale Ext. 7943 [0124],
B. Abel Ext. 5711 [7119]

For Maintenance Period September 1, 1998  Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

 C     1 Tower No.2 6 mhrs. Repair leaking pressure regulator. None

 C     2 Tower No. 2 6 mhrs. Inspect and repair packing glands on #7 tower
pump.

None

 C     3 G-2 Tower 14
mhrs.

Drain and clean G-2 tower, strainers and flow
transmitter lines.

None

 C     4 912W
Target Area

8 mhrs. Replace measure flows and incorporate needle
valves on special ejection drop lines.

 C     5 AGS
Complex

56
mhrs.

Drained and clean towers 2, 3 and 4.

 C     6 912 6 mhrs. C-line bag filter changed and DI's



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Power Supply: M. Bannon (Ext. 7704 [4224], I. Marneris (Ext. 7027 [4255]

For Maintenance Period September 1, 1998 Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

 C    1 Siemens A Siemens - Generator welds inspection

 C   B - Motor brush rigging clean and change
work brushes.

 C C - Generator brush rigging clean and change
worn brushes.

 C    2 Cleaning resistive bus joints on F10 Bus
going into ring and alcove of the F10 house.

 C    3 F10 House Changing sure flows on the F10 transistor
banks and doing complete flow check of
unit.

 C    4 Booster Have line crew doing Booster MMPS circuit
breaker planned maintenance (13.8kv C.B.
House)

 C    5 AGS Ring Need the F5 and F10 magnets in the ring
backflushed by Beam Components Group.

Beam
Components

 C    6 Booster Inspected 13.8kv cables at Booster in Trans.
yard.

 C    7 Booster Removed 1 sextupole transistor chassis in
Booster Vertical Sextupole so we have a
sample so we can build 2 spares.

 C     8 F10 House Removed in the F10 House old cables used
for E5 Kicker P.S.



 AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Vacuum: S. Gill (Ext. 4627 [4164], M. Mapes (Ext. 2841 [4277]

For Maintenance Period September 1, 1998  Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

RS   1 AGS 12 Replacement of H-20 Septum… lo/to, vent,
remove septum, install new septum, survey,
pump down and leak check, install new ion
pump cables, test cables, restore vacuum.

HP, Beam
Comp., Survey,
Instrumentation,
Water Group (?)

Survey
Req'd

RS   2 AGS 12 Replacement of F-7 sextupole… lo/to, vent,
remove magnet, install new magnet, survey,
pump down & leak check, restore vacuum.

HP, Beam
Comp., Survey,
Water Group

Survey
Req'd

C    3 AGS 3 Restore vacuum between 002 valve & 039
valve… pump down section between 002 s/v &
ion chamber with portable turbo, open 002 s/v.
 Pump down section between ion chamber &
039 s/v, open 039 s/v.

HP Survey
Req'd

C    4 AGS 6 Clear short @ I-20 RF cavity d/s
marmon…lo/to, vent, replace marmon clamp
(or rebuild), pump down, leak check, restore
vacuum.

HP, Alex
Zaltsman

Survey
Req'd

 


